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QUARTERLY REPORT

Modifications to Work Plan or Budget: No change to work plan or budget. The primary
Contract remains the same.

On December 4th, EPA, EPA’s Consultant, Ecology & Environmental, Inc. (E&E) and City’s
Consultant, GeoEngineers discussed the Upland Assessment Report and the proposed strategy
towards additional field investigations including investigation of contaminates relative to the
beachfront sediments. This next phase of investigations comes at no cost to the City or
Stakeholders and will prove to be the most valued information that eventually will be requested
by the Department of Ecology (DOE). The consensus is the more conclusive the information and
data to ascertain the origination and extent of the soil and groundwater contamination shall assist
all parties in making realistic mitigation recommendations.

To proceed with the next phase of field investigations, EPA budgeted $50,000. The funds are
from EPA’s Target Brownfields Assessment Program to compensate E&E in obtaining
additional soil and groundwater samples as well as construction of a minimum of two (2)
monitoring wells. The new monitoring wells will allow the collection of discrete groundwater
samples at their prospective borings. In addition to the suggested monitoring wells,
GeoEngineers suggests a geologic cross-section of the site be constructed in an effort to
determine the groundwater-to-surface water discharge zone.

Within the next quarter, E&E anticipates submittal of the Site Plan, Sampling Assessment Plan
(SAP), and Health Safety Plan (HSP) to EPA. E&E’s anticipates their availability to perform this
next phase of geoprobe investigation by late March or early April; at the earliest, the laboratory
test and data results are anticipated by early summer.

In conclusion, the MBE/WBE Report was submitted this report period.

Delays encountered during this reporting period include: No delays were encountered this
report period.

Assessment Activities: Included the activities described above a total of $11,709.98 EPA
funds were drawn down this quarter.

Assessment Activities: December 4th meeting to discuss the Upland Assessment Report and
the strategy towards additional investigation. In attendance: EPA, EPA’s Consultant, Ecology
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& Environmental, Inc. (E&E), City’s Consultant, GeoEngineers, and City.
Redevelopment Activities: None during this quarter.

Community Involvement: No activity this period. The Community Involvement Phase is not
anticipated until further investigation is performed to ascertain the extent of the contamination.

The EPA-Consultant, Ecology & Environment, Inc. is preparing to perform additional field
investigation and testing using a geoprobe rig to get a better idea of the extent of the upland and
sediment contamination.

Meetings and Travel: Meeting: December 4th to discuss the Upland Assessment Report and
the proposed strategies towards additional field investigations. No travel this report period.

Deliverables/Work Products: Upland Assessment Report, dated October 26, 2007 was
prepared and published by GeoEngineers, Inc. and distributed to all Stakeholders including
Department of Ecology.

Activities Anticipated in Next Reporting

TASK 1 - PROJECT MANAGEMENT: The Quarterly Progress Report is due within 30 days
of the end of the federal fiscal quarter (January 30, 2008).

TASK 2 - PUBLIC INVOLVEMENT: No activity to report this Quarterly Report.

The Community Involvement is anticipated when reasonable environmental method(s) to
mitigate the situation are determined.

TASK 3 - SITE CHARACTERIZATION: There are no changes to the Property Profile or
Site Characterization to report this quarter.

Budget Status:

During this Quarterly Report period, GeoEngineers, Inc. invoiced a total of $8,966.50 for
preparing and publishing the Upland Assessment Report; and City’s administrative expenditure
in the amount of $2,733.00 and postage in the amount $10.48 (supplies); total expenditures this
Quarterly Report is $11,709.98

Funds Expended:

A total of $177,597.83 of the $200,000.00 grant funds were expended through the end of this
quarter (Q1-2008).

Property Profile Form/Form Update:
No changes to report to the Property Profile this Quarterly Report.

SEE EXPENDITURE TABLE NEXT PAGE
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Table 1 - Summary of Quarterly Expenses by Task for Report Period: 1-2008

Budget Task 1 Task 2 Task 3 Total
Categories (Project (Public (Site Charact- Quarterly
Management) | Involvement) erization) Expenses
Personnel $0 $0 $2,733.00 $2,733.00
. $0 $0 Postage
Al $10.48 $10.48
GeoEngineers
Confrazinat $0 $0 $8,966.50 | $8,966.50
Travel $ 0 $O $0 $ 0
Total Direct
Ch
i $0 $0  |$11,709.98 | $11,709.98
Total Current
Quarterly
Expenses $0 $0 $11,709.98 | $11,709.98
Cumulative
Overall
Project
Expenses $60,695.60 $0 $116,902.23 | $177,597.83

Table 2 - Summary of Expenses by Category for Report Period: 1-2008

Budget Categories Budgeted | Previously | Expenses this Total Balance

Amount Expended Quarter Cumulative

Expenses

Personnel $16,000 | $22,319.49 $2,733.00 |  $25,052.49 | - $9,052.49
Supplies $500 $0 $10.48 $10.48 $498.52
Contractual $181,500 | $142,109.96 $8,966.50 | $151,076.46 $30,423.54
Travel $2,000 | $1,458.40 $0 $1,458.40 $541.60
Total Direct
Charges $200,000 | $165,887.85 | $11,709.98 | $177,597.83 $22,402.17
Total Cumulative
Fapense $200,000 | $165,887.85 | $11,709.98 | $177,597.83 $22,402.17

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 1 (October-December
31, 2007).
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